
GENERAL NOTES:

ELECTRICAL GENERAL NOTES AND PHASING NOTES

US 45 (LaGRANGE ROAD)

SUGGESTED LIGHTING PHASING NOTES:

PRE-STAGE (PRIOR TO THE START OF STAGE 1 CONSTRUCTION)

E.

D.

C.

B.

A.

STAGE 1A

STAGE 2

A.

STAGE 3

STAGE 1B

I.

H.

G.

F.

E.

D.

C.

B.

A.

IN STAGES 1A AND 1B.

AND "TC131" ARE ENERGIZED AND TRAFFIC IS SHIFTED TO PROPOSED NORTHBOUND LANES CONSTRUCTED

ASSOCIATED UTILITY SERVICES, AND WIRING ONCE PROPOSED LIGHTING CONTROLLERS "C115", "C117",

REMOVE ALL TEMPORARY LIGHTING UNITS, TEMPORARY LIGHTING CONTROLLERS "T104" AND "T105",

E.

D.

C.

B.

A.

DETERMINED BY THE CONTRACTOR.

OVERHEAD WIRING NEEDS ARE SHOWN ON THE PLANS, SINCE THIS DEPENDS UPON COORDINATION AS

LIGHTS TO BYPASS STREET LIGHTS NOT YET INSTALLED. NOT ALL POSSIBILITIES FOR TEMPORARY

CONTRACTOR MAY HAVE TO INSTALL TEMPORARY OVERHEAD WIRING FOR LaGRANGE ROAD STREET

LaGRANGE ROAD STREET LIGHTS REGARDLESS OF THE SIDE STREET STAGING. THIS MEANS THE

CONTRACTOR. IT IS THE CONTRACTOR'S RESPONSIBILITY TO MAINTAIN THE OPERATING STATUS OF

THE COORDINATION OF THE SIDE STREET WORK WITH LaGRANGE ROAD WORK IS LEFT UP TO THE

ELECTRICAL SHEETS.

TRAFFIC SIGNAL/STREET LIGHTING MAST ARM POLES ARE INSTALLED IN THE STAGE SHOWN ON THE

THE TRAFFIC SIGNAL CONTRACTOR. THE GENERAL CONTRACTOR SHALL INSURE THAT THE COMBINATION

IN ANY PARTICULAR STAGE OF CONSTRUCTION. THE TIMING OF THE INSTALLATION IS LEFT UP TO

THE TRAFFIC SIGNAL SHEETS DO NOT SHOW THE TRAFFIC SIGNAL MAST ARM POLES BEING INSTALLED

HAVE AN ALTERNATE COLOR SCHEME IDENTIFICATION OF BLACK ON YELLOW.

BACKGROUND. ALL OTHER LIGHTING UNITS AND SYSTEMS ARE NOT MAINTAINED BY IDOT, AND SHALL

UNIT IDENTIFICATION SHALL BE BLACK LETTERS AND NUMERALS ON A SILVER-WHITE REFLECTIVE

COMBINATION LIGHTING WILL BE OWNED AND MAINTAINED BY IDOT, THEREFORE THE COMBINATION POLE

ELECTRICAL SHEETS.

THE ELECTRICAL CONTRACTOR'S WORK ASSOCIATED WITH THE COMBINATION POLES IS SHOWN ON THE

POLE AND THE TRAFFIC SIGNAL CONTROLLER CABINET AND THE COMBINATION LIGHTING CONTROLLER.

COMBINATION POLES, AND THE INSTALLATION OF CONDUIT AND WIRING BETWEEN THE COMBINATION

TRAFFIC SIGNAL CONTROL CABINET AND COMBINATION LIGHTING CONTROLLER, THE BASES OF ALL

LIGHTING CONDUITS IN THE BASE OF THE COMBINATION SERVICE DISCONNECT, THE BASE OF THE

THE ELECTRICAL CONTRACTOR MUST COORDINATE THE INSTALLATION OF TRAFFIC SIGNAL AND

CONTROLLER AND THE COMBINATION SERVICE DISCONNECT. THE TRAFFIC SIGNAL CONTRACTOR AND

LIGHTING CONTROLLER, AND THE LIGHTING POWER CONDUCTORS BETWEEN THE COMBINATION LIGHTING

THE LUMINAIRE, LIGHTING CONDUCTORS BETWEEN ALL COMBINATION POLES AND THE COMBINATION

THE COMBINATION POLE LUMINAIRE, ALL WIRING INSIDE THE COMBINATION POLE ASSOCIATED WITH

THE COMBINATION SERVICE DISCONNECT. THE ELECTRICAL CONTRACTOR WILL PROVIDE AND INSTALL

THE COMBINATION LIGHTING CONTROLLER, THE COMBINATION POLE, THE LUMINAIRE MAST ARM, AND

IN THE TRAFFIC SIGNAL DRAWINGS. THE TRAFFIC SIGNAL CONTRACTOR WILL PROVIDE AND INSTALL

LIGHTING CONTROLLER AND STANDARD COMBINATION LIGHTING DISCONNECT DETAILS ARE INCLUDED

EFFORT OF THE TRAFFIC SIGNAL CONTRACTOR AND ELECTRICAL CONTRACTOR. THE COMBINATION

THE INSTALLATION OF COMBINATION TRAFFIC SIGNAL AND STREET LIGHT POLES IS A COORDINATED

GUARDRAIL, AS APPLICABLE.

UNDERGROUND CONDUIT SHALL EXTEND (2') BEYOND THE SHOULDER, CURB, BARRIER WALL, AND/OR

VILLAGE OF ORLAND PARK.

PROPOSED LIGHTING CONTROLLERS C115 AND C117 WILL BE OWNED AND MAINTAINED BY THE

EXISTING LIGHTING CONTROLLERS ARE OWNED AND MAINTAINED BY THE VILLAGE OF ORLAND PARK.

OF ANY PIT MAY BEGIN.

TRAFFIC AT THE SITE OF EACH PIT FOR THE APPROVAL OF THE ENGINEER BEFORE THE EXCAVATION

SUBMIT PLANS FOR THE LOCATION AND SIZE OF EACH PIT AND MAINTENANCE AND PROTECTION OF

MAY BE SHIFTED AS NECESSARY TO MEET THE MINIMUM CLEARANCE REQUIRED. THE CONTRACTOR SHALL

FROM THE EDGE OF SHOULDER. LOCATIONS OF THE CONDUIT CROSSINGS SHOWN ARE APPROXIMATE AND

ALL PITS USED FOR ACCESSING CONDUITS UNDER ROADWAYS SHALL BE LOCATED 5'-0" (MINIMUM) CLEAR

AND AGREEMENT SHALL BE FORWARDED TO THE VILLAGE OF ORLAND PARK FOR REVIEW AND SIGNATURE.

SHALL NOTIFY COMED BY PHONE AND CONFIRM THE REQUEST IN WRITING. COMED SERVICE CONTRACT

REQUIREMENTS. TEN (10) DAYS BEFORE THE ELECTRICAL SERVICES ARE REQUIRED, THE CONTRACTOR

SCHEDULE SHALL BE FORWARDED TO COMED AS CHANGES MAY OCCUR IN THE DATE OF SERVICE

FORWARDED IN WRITING TO COMMONWEALTH EDISON COMPANY (ComEd). SUBSEQUENT UPDATING OF THE

ESTABLISHES THE DATE WHEN THE ELECTRICAL SERVICES WILL BE REQUIRED. THIS SCHEDULE SHALL BE

THE CONTRACTOR SHALL PREPARE A PRELIMINARY SCHEDULE WHEN THE CONTRACT COMMENCES WHICH

EXACT LOCATION TO BE CONFIRMED BY THE CONTRACTOR IN THE FIELD.

THE PROPOSED LIGHTING CONTROL CABINET SHALL BE INSTALLED WITHIN THE RIGHT OF WAY WITH THE

APPROVAL AND INSPECTION SHALL BE REMOVED FROM THE JOB SITE AT THE CONTRACTOR'S EXPENSE.

INSPECTION OF THE ENGINEER. ANY EQUIPMENT OR MATERIAL DELIVERED TO THE JOB SITE PRIOR TO

NO EQUIPMENT OR MATERIAL SHALL BE DELIVERED TO THE JOB SITE PRIOR TO THE APPROVAL AND

TO POURING CONCRETE OR BACKFILLING, AS APPLICABLE.

NOTED OTHERWISE, AS SPECIFIED, AND SHALL BE INSPECTED AND APPROVED BY THE ENGINEER PRIOR

GROUNDING CONNECTIONS AT ALL EQUIPMENT FOUNDATIONS SHALL BE EXOTHERMICALLY WELDED, UNLESS

RACEWAYS IN COMPLETE CONFORMANCE WITH SPECIFIED REQUIREMENTS.

ARE APPROXIMATIONS ONLY. THE CONTRACTOR SHALL FIELD VERIFY ALL LENGTHS AND SHALL INSTALL

QUANTITIES OF RIGID GALVANIZED STEEL CONDUIT AND PVC CONDUIT WHERE INDICATED ON THE PLANS

UTMOST PRECAUTIONS IN PREVENTING ADVERSE VISIBILITY TO THE MOTORING PUBLIC.

WHEN ELECTRIC LIGHTING IS UTILIZED IN NIGHT OPERATIONS THE CONTRACTOR SHALL EXERCISE THE

THE CONTRACTOR SHALL COORDINATE CONSTRUCTION ACTIVITIES WITH ALL UTILITY COMPANIES.

WITH STATE REGULATIONS REGARDING AIR, WATER, AND NOISE POLLUTION.

THE CONTRACTOR SHALL OBTAIN ALL NECESSARY PERMITS PRIOR TO COMMENCING WORK AND COMPLY

THEIR LOCATION.

UNTIL THE OWNER, AN AUTHORIZED SURVEYOR OR AGENT HAS WITNESSED OR OTHERWISE REFERENCED

THE CONTRACTOR SHALL PROTECT AND CAREFULLY PRESERVE ALL PROPERTY MARKS AND MONUMENTS

UNDERGROUND UTILITY LOCATIONS. UTILITY LOCATIONS SHOWN ON PLANS ARE APPROXIMATE.

THE CONTRACTOR SHALL CALL J.U.L.I.E. (1-800-892-0123) 72 HOURS BEFORE EXCAVATION FOR

SEPARATE PAYMENT WILL NOT BE MADE.

OTHER CONSTRUCTION CONTRACTS. THIS WORK SHALL BE INCLUDED IN THE COST OF THIS CONTRACT.

THE CONTRACTOR SHALL COORDINATE ALL WORK AND MATERIALS WITH SPECIAL ATTENTION TO ALL

THE VILLAGE OF ORLAND PARK ALL REMOVED POLES, MAST ARMS, FIXTURES, AND CONTROLLERS.

LIGHTING WIRING FROM CONDUIT PRIOR TO POLE REMOVAL. THE CONTRACTOR SHALL TURN OVER TO

OF ORLAND PARK MAINTENANCE FACILITY. THE VILLAGE OF ORLAND PARK WILL REMOVE ALL ROADWAY 

REMAIN THE PROPERTY OF THE VILLAGE OF ORLAND PARK AND SHALL BE DELIVERED TO THE VILLAGE

UNLESS NOTED OTHERWISE, ALL LIGHTING EQUIPMENT REMOVED AS PART OF THIS CONTRACT SHALL
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PROCESSING AS DETERMINED BY THE ENGINEER, UNLESS NOTED OTHERWISE.

TRANSPORT ALL REMOVED LIGHTING UNITS TO THE OWNER'S ELECTRICAL MAINTENANCE FACILITY FOR

AS INDICATED ON DRAWINGS E-11 THROUGH E-13 IN ACCORDANCE WITH THE SPECIAL PROVISIONS.

REMOVE EXISTING LIGHTING UNITS AND FOUNDATIONS ON THE WEST SIDE OF US-45 (LaGRANGE ROAD)

THROUGH E-13 PRIOR TO THE REMOVAL OF EXISTING LIGHTING UNITS.

FURNISH, INSTALL, AND ENERGIZE ALL TEMPORARY LIGHTING UNITS AS INDICATED ON DRAWINGS E-11

CONTROLLERS "T104" AND "T105".

AND INSTALL ALL ITEMS NECESSARY AS COORDINATED WITH COMED TO GET POWER TO LIGHTING

COORDINATE WITH COMED TO GET POWER TO LIGHTING CONTROLLERS "T104" AND "T105". FURNISH

E-12 AND E-13.

FURNISH AND INSTALL TEMPORARY LIGHTING CONTROLLERS "T104" AND "T105" AS SHOWN ON DRAWINGS

GENERAL NOTES (CONTINUED):

DAD

WM

MAE

NONE

 

11

E-2

AND B AS INSTRUCTED ON DRAWING E-9.

CONNECT UNDERPASS LIGHTING UNITS TO PROPOSED LIGHTING CONTROLLER "C115" CIRCUITS A

BRIDGE AND RAILROAD BRIDGE FROM ORLAND PARK CONTROLLER #3 (SHOWN ON DRAWING E-14).

DISCONNECT EXISTING UNDERPASS LIGHTING UNITS ON EASTERN ENDS OF EXISTING MULTI-USE PATH

INDICATED ON DRAWING E-18.

FURNISH AND INSTALL PROPOSED LIGHTING UNITS ON THE SOUTH SIDE OF 131st STREET AS

INDICATED ON DRAWING E-17.

FURNISH AND INSTALL PROPOSED LIGHTING UNITS ON THE NORTH SIDE OF 135th STREET AS

DRAWINGS E-14 THROUGH E-16 AND E-10.

UNDERPASS LIGHTING UNITS ON THE EAST SIDE OF US-45 (LaGRANGE ROAD) AS INDICATED ON

FURNISH AND INSTALL PROPOSED LIGHTING UNITS AND PROPOSED SOUTHWEST HIGHWAY BRIDGE

DISCONNECT, AND MAST ARM POLES FOR COMBINATION LIGHTING UNITS AS SHOWN IN PLANS.

INSURE INSTALLATION OF COMBINATION LIGHTING CONTROLLERS, THE COMBINATION SERVICE

COORDINATE WITH THE GENERAL CONTRACTOR, THE TRAFFIC SIGNAL CONTRACTOR, AND COMED TO

SERVICES. COORDINATE WORK WITH COMED.

FURNISH AND INSTALL PROPOSED LIGHTING CONTROLLERS "C115" AND "C117" AND ASSOCIATED UTILITY

FOR PROCESSING PER THE SPECIAL PROVISIONS.

TRANSPORT THE REMOVED LIGHTING CONTROLLER TO THE OWNER'S ELECTRICAL MAINTENANCE FACILITY

LOCATED ON DRAWING E-12. REMOVE THE UNIDENTIFIED LIGHTING CONTROLLER AND FOUNDATION.

COORDINATE WITH COMED FOR THE REMOVAL OF POWER TO UNIDENTIFIED LIGHTING CONTROLLER

PROCESSING AS DETERMINED BY THE ENGINEER, UNLESS NOTED OTHERWISE.

TRANSPORT ALL REMOVED LIGHTING UNITS TO THE OWNER'S ELECTRICAL MAINTENANCE FACILITY FOR

AS INDICATED ON DRAWINGS E-11 THROUGH E-13 IN ACCORDANCE WITH THE SPECIAL PROVISIONS.

REMOVE EXISTING LIGHTING UNITS AND FOUNDATIONS ON THE EAST SIDE OF US-45 (LaGRANGE ROAD)

THEIR RESPECTIVE COMBINATION CONTROLLERS.

PROVIDE PERMANENT UNIT DUCT CONNECTION TO COMBINATION LIGHTING UNITS FROM

AS SHOWN ON DRAWINGS E-14 THROUGH E-22, E-9, AND E-10.

FOR THE EAST SIDE OF LaGRANGE ROAD AND SIDE STREETS EAST OF LaGRANGE ROAD ARE INSTALLED

ENERGIZE PROPOSED LIGHTING CONTROLLERS "C115" AND "C117" ONCE ALL OF THE CIRCUIT RUNS

AND ON THE SOUTH SIDE OF 135th STREET AS INDICATED ON DRAWINGS E-19 THROUGH E-21.

FURNISH AND INSTALL PROPOSED LIGHTING UNITS ON THE EAST SIDE OF US-45 (LaGRANGE ROAD)

C.

B.

A.

DRAWING E-8 FOR DETAILS.

LIGHTING UNIT. RECONNECT AND ENERGIZE EXISTING LIGHTING UNIT IN PROPOSED LOCATION. SEE

LIGHTING UNIT AND FOUNDATION. FURNISH AND INSTALL PROPOSED FOUNDATION TO RELOCATE EXISTING

DISCONNECT ELECTRICAL FEED TO LIGHTING UNIT ON NORTHWEST CORNER OF CREEK ROAD, AND REMOVE

INSTALLATION OF MAST ARM POLES FOR COMBINATION LIGHTING UNITS.

COORDINATE WITH THE GENERAL CONTRACTOR AND THE TRAFFIC SIGNAL CONTRACTOR TO INSURE

DRAWING E-9.

CONNECT UNDERPASS LIGHTING UNITS TO PROPOSED LIGHTING CONTROLLER "C115" AS INSTRUCTED ON

BRIDGE AND RAILROAD BRIDGE FROM ORLAND PARK CONTROLLER #3 (SHOWN ON DRAWING E-23).

DISCONNECT EXISTING UNDERPASS LIGHTING UNITS ON WESTERN ENDS OF EXISTING MULTI-USE PATH

ENERGIZE PROPOSED ROADWAY LIGHTING UNITS.

INSTALL PERMANENT UNIT DUCT CONNECTIONS AS INDICATED ON DRAWINGS E-25 AND E-26 TO

FURNISH AND INSTALL PROPOSED LIGHTING UNIT ON 131st STREET AS INDICATED ON DRAWING E-26.

ON DRAWINGS E-23 THROUGH E-25 AND E-10.

BRIDGE UNDERPASS LIGHTING UNITS ON THE WEST SIDE OF US-45 (LaGRANGE ROAD) AS INDICATED

FURNISH, INSTALL, AND ENERGIZE PROPOSED LIGHTING UNITS AND PROPOSED SOUTHWEST HIGHWAY

TO THE CENTER OF THE WOOD POLE.

FOR TEMPORARY LIGHTING WOOD POLES ARE MEASURED FROM THE ROADWAY CENTERLINE

THE CENTER OF THE LIGHT POLE. MINIMUM SET BACK SHALL BE 3 FEET. OFFSETS

PROPOSED LIGHT POLE SET BACKS ARE MEASURED FROM THE FACE OF CURB TO

LOCATION OF COMED POWER SOURCE FEEDING COMBINATION LIGHTING CONTROLLERS. 

DUCT IN A SEPARATE CONDUIT FOR THE ENTIRE RUN. SEE TRAFFIC SIGNAL PLANS FOR

TO EACH PROPOSED COMBINATION LIGHTING CONTROLLER LOCATION. INSTALL THE UNIT

EACH PROPOSED COMBINATION LIGHTING/TRAFFIC SIGNALS SERVICE DISCONNECT CABINET

FURNISH AND INSTALL A 1" UNIT DUCT WITH 3-1/C #8, 1/C #10 G. IN CONDUIT FROM

POLE LIGHTING CONTROLLER".

DISCONNECT CABINET, AND PAID FOR UNDER PAY ITEM NO. X8250090 "COMBINATION

POWERED FROM THE PROPOSED LIGHTING/TRAFFIC SIGNALS COMBINATION SERVICE

AS SHOWN ON THE ATTACHED DETAILS. COMBINATION LIGHTING CONTROLLERS ARE

SHALL BE ATTACHED TO THE SIDE OF THE TRAFFIC SIGNAL CONTROLLER CABINET

POLES AS SHOWN ON THESE PLANS. THE COMBINATION LIGHTING CONTROLLER (CLC)

THE LIGHT FIXTURES ON THE PROPOSED LIGHTING/TRAFFIC SIGNALS COMBINATION

FURNISH AND INSTALL A COMBINATION POLE LIGHTING CONTROLLER TO OPERATE
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